






 

 COST: $1.2M 

 Approved by Ward 1, M&C, Pima County, UofA 

 SCHEDULE:  
◦ Construction: June 1, 2013 to December 31, 2013  

 BENEFITS:  
◦ Cover exposed waste with 2-feet of soil 

◦ Control stormwater runoff to prevent soil erosion and 
methane migration 

◦ Create a safe entrance for monitoring and inspection 
crews 

 











 
 COST (to be updated):  
◦ Construction=$6M  
◦ O&M=$690K annually 

 

 SCHEDULE:  
◦ Line item cost for Parks pipelines/redesign of original project: 

December 2013 
◦ Permitting: June 2013 to December 2014 
◦ Construction: 2015 

 

 BENEFITS:  
◦ Protect City’s reclaimed water investments 
◦ Generate additional water for recreation 
◦ Wildlife benefit for Santa Cruz River 
◦ Control downgradient migration of contamination 

 


